

Legend:

- 300B FM Training (Blue)
- Dev Trajectory (Green)
- Aging Trajectory (Yellow)
- Inference/Deploy (Pink)
- Milestone (Purple Diamond)
- Go/No-Go (Red)

Timeline:

- 2026:**
 - Obj 1: 300B FM: Data Integration 70K
- 2027:**
 - Obj 1: 300B FM: fMRI FM 100B, EEG FM 100B, Genomic FM 100B
 - Obj 2: Dev Trajectory: CHA 3K Acquisition
- 2028:**
 - Obj 1: 300B FM: LLM Fusion 100M (Milestone: M1: MAE<2.5y)
 - Obj 2: Dev Trajectory: CNF Model Dev
 - Obj 3: Aging Trajectory: Dev Trajectory Train
- 2029:**
 - Obj 2: Dev Trajectory: Neurodevelopmental Pred (Milestone: M2: r>0.5, AUC>0.80)
 - Obj 3: Aging Trajectory: Chosun 10K Acquisition
- 2030:**
 - Obj 3: Aging Trajectory: Aging Trajectory Model
 - Obj 4: Inference: Dementia Conversion Pred
- 2031:**
 - Obj 4: Inference: Korean Domain Adaptation (Milestone: M3: Dementia AUC>0.85)
 - Obj 4: Inference: Distillation 300B->3B
 - Obj 4: Inference: INT8 Quantization
 - Obj 4: Inference: 8 Downstream Validation
 - Obj 4: Inference: Clinical Pilot 2K

GO/NO-GO GATES:

- G1: N>50K, 10B
- G2: MAE<3.0y
- G3: Dev r>0.4
- G4: Aging AUC>0.80
- G5: Inference<60s

Additional Milestones:

- M4: <30s, AUC>0.8